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AGENDA
PRE-CONSTRUCTION MEETING
REMOVAL ACTION
20 JEFFERSON AVENUE

ELGIN, ILLINOIS
October 21, 2009

Introductions

Designation of responsible personnel

Lines of authority and communication

Health and safety

Use of the Site for storage, vehicle parking, access routes, and other site requirements
OWNER's requirements

Coordination with other contractors and OWNER

Temporary facilities and controls provided by CONTRACTOR

Survey layout

Security and housekeeping procedures

Procedures for processing field decisions, submittals, applications for payments, change
orders, and closeout procedures

Procedures for testing and inspection
Procedures for maintaining record documents

Project schedule



